





45		12/01/2026	12/31/2026	0	0	0	0
46		01/01/2027	01/31/2027	0	0	0	0
47		02/01/2027	02/28/2027	0	0	0	0
48		03/01/2027	03/31/2027	0	0	0	0
49		04/01/2027	04/30/2027	0	0	0	0
50		05/01/2027	05/19/2027	0	0	0	0

8.2.3. 2 Monitoring Graphics



8.3. General Progress Narrative

During the month of April the profiles corresponding to the July 2023 profiles were updated and approved, and the August 2023 profiles were submitted for PRDOH review; each incorporating corrections to property



details, refined photographic documentation, and adjustments to mapping and other records to ensure alignment with program and PRDOH requirements. In addition, the CRH is in the process of hiring staff for its expanded profile preparation efforts for future inventory under the ammended SRA, which includes increased profile preparation efforts.

8.4. Anticipated Accomplishments for Next Report

For the upcoming reporting period, CRH anticipates continuing the review and adjustment of the September 2023 deliverables while PRDOH reviews the August 2023 submission. Once these updates receive approval, the team will continue with the preparation, refinement, and submission of the future months' profiles. This phased approach is intended to ensure continuity, accuracy, and full alignment with program requirements. In addition, the CRH projects that it will be in the hiring and training phase for its expanded profile preparation teams for new inventory carried out under the ammended SRA.